
Northeast Boundary Tunnel Utility Relocation Project 
Construction Site Update: January 22, 2018 
 

Greetings!    

Below is an updated detail of construction work for the Northeast Boundary Tunnel Utility Relocation 
Project. The update includes the work in progress for each construction site. 
 
The remaining work, as we near completion, includes switchover of DDOT signalization, installation of 
PEPCO meter pedestals, repair and inspection of roadways and sidewalks, and punch list items. 
 
To residents and businesses impacted by the utility relocation construction, we sincerely thank you for 
enduring the noise, closed roadways, interrupted bicycle lanes, temporary water shut-offs, loss of 
parking, and more.  Your communications with us and your patience have been greatly appreciated and 
assist our ability to address the construction impacts. 
 

Construction Site Updates 
 

R Street NW Construction Site  
Utility relocation work affects 6th Street NW, R Street NW, and Rhode Island Avenue NW.  

Figure 1: Working on 48-inch low pressure water main at R and 6th Streets NW. 

Completed Utility Relocations: 
 Underground Verizon communication duct bank on Rhode Island Avenue  
 Underground electric 
 48-inch high pressure water main 
 48-inch low pressure water main 
 30-inch storm sewer 
 8-inch water main  
 Underground communication duct bank on R Street 
 Fire hydrant moved to 6th Street NW near intersection of R Street 
 Installation of new fire hydrant at intersection of 6th Street and Rhode Island Avenue 
 Replaced catch basin at 6th Street and R Street 
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 Restoration of sidewalk, curb and gutter, median on Rhode Island Avenue and R Street 
 Restoration of pavement on Rhode Island Avenue and R Street 

 
2-Week Look Ahead: 

 Installation of PEPCO meter pedestal in sidewalk at intersection of R St and Rhode Island Avenue 
NW 

 

Schedule of construction work:  
 Rhode Island Avenue: Monday – Friday from 9:30 a.m. – 3:30 p.m.  
 R Street: Monday – Friday from 7:00 a.m. – 7:00 p.m.   
 6th Street: Monday – Friday 9:30 a.m. – 3:30 p.m.  

 
Florida Avenue NW Construction Site  
Utility relocation work affects Florida Avenue NW, 3rd Street NW, and Rhode Island Avenue NW. 

 

 
Figure 2: Restoring curb and sidewalk on 3rd Street and Rhode Island Avenue NW. 

Completed Utility Relocations: 

 Underground electric 

 Gas line  
 Underground conduits for traffic signal and street light lines  
 Water main relocations on Florida Avenue, 3rd Street, S Street and Rhode Island Avenue 

 Restoration of curb and sidewalk on 3rd Street 

 Installation of street light, signal panels, and conduits at Florida Avenue, 3rd Street, and 4th Street 
 
2-Week Look Ahead: 

 Switchover of DDOT signalization from existing cabinets to new cabinets, followed by removal of 
existing cabinets  

 Restoration of sidewalk 
 
Schedule of construction work:  
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 Rhode Island Avenue: Monday – Friday from 9:30 a.m. – 3:30 p.m.   
 3rd Street: Monday – Friday from 9:30 a.m. – 3:30 p.m.   
 Florida Avenue: Monday – Friday from 9:30 a.m. – 3:30 p.m.   

 
T Street NE Construction Site 
Utility relocation work affects T Street NW and Rhode Island Avenue NW. 
 

 
Figure 3: Repaving sidewalk on Rhode Island Avenue near T Street NW. 

Completed Utility Relocations: 

 Underground conduits for traffic signal and street light power lines 

 Gas line  

 8-inch water main and installation of upgraded water services 

 Underground electric 

 Restoration of roadway, curbs and gutters, sidewalk, tree boxes, and public space  
 
2-Week Look Ahead: 

 Repair of roadway 
 
Schedule of construction work: 

 T Street: Monday - Saturday from 7:00 a.m. - 7:00 p.m.   
 Rhode Island Avenue: Monday - Saturday from 9:30 a.m. - 3:30 p.m.  
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4th Street NE Construction Site  
Utility relocation work is completed on 4th Street NE, Adams Street NE, and Rhode Island Avenue NE. 

 

 
Figure 4: Installing MCI/Verizon Business conduit on 4th Street NE. 

Completed Utility Relocations: 

 Gas line 
 12-inch sanitary sewer 
 24” sanitary sewer 
 12-inch water main 
 8-inch water main 
 Water service connections  
 Underground electric 
 Communication duct bank 
 MCI/Verizon Business conduit construction 
 Restoration of sidewalk and street 

 
2-Week Look Ahead:  

 Inspection of final restoration 
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W Street NE Construction Site 
Utility relocation work affects the Department of Public Works (DPW) site and the District Department 
of Transportation (DDOT) Right of Way Property. 
 

 
Figure 5: Trench for underground electric conduit. 

Completed Utility Relocations: 

 Underground electric in DDOT Right of Way Property 

 DPW Campus installation of 3-way electric duct bank (10-feet) 
 
2-Week Look Ahead: 

 Pouring of concrete pad, followed by installing power cabinet 

 
Schedule of construction work:  

 Monday – Friday from 7:00 a.m. – 7:00 p.m. 
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Rhode Island Avenue and 8th Place NE Construction Site  
Utility relocation work affects Rhode Island Avenue NE, 8th Place NE, and Washington Place NE. 
 

 
Figure 6: PEPCO manhole on Rhode Island Avenue NE near 8th Place NE. 

Completed Utility Relocations: 

 Verizon communication duct bank 

 Two trees removed to accommodate a gas line relocation. The trees are located on the south 
side of Rhode Island Avenue near the WMATA Metro underpass. The project team worked with 
a DDOT urban forester to determine whether it was necessary to remove the two trees. One of 
the trees was dying. 

 Underground electric 

 Gas line 

 Installation of 2 - 6-feet wide x 18-feet long PEPCO manholes in eastbound lanes of Rhode Island 
Avenue 

 
2-Week Look Ahead:  

 Installation of PEPCO Meter Pedestal in DC Water property on 8th Place 

 Restoration of roadway 
 
Schedule of construction work:  

 Rhode Island Avenue: Monday – Friday from 9:30 a.m. – 3:30 p.m.  
 8th Place: Monday – Friday from 7:00 a.m. – 7:00 p.m. 
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Mount Olivet Road NE Construction Site  
Utility relocation work affects Mount Olivet Road, West Virginia Avenue, and Capitol Avenue NE. 
 

 
Figure 7: Department of Public Works on Mount Olivet Road NE. 

Completed Utility Relocations (Mount Olivet Road NE at Capitol Avenue NE): 

 Water main 

 Gas line  

 Restoration of roadway 
 
Completed Utility Relocations (Mount Olivet Road NE at Department of Public Works (DPW) Yard): 

 Mounting of street light pole and pulling wire near DPW site and switchover of power to new 
light 

 Installation of PEPCO Meter Pedestal 
 Gas line 
 Underground electric 

 27-inch storm sewer 
 6-inch sanitary sewer 
 20-inch water main 
 8-inch water main 
 

2-Week Look Ahead:  

 Completion of punch list items 
 
Schedule of construction work:  

 Mount Olivet Road: Monday – Saturday from 9:30 a.m. – 3:30 p.m.   
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Contact Information 

 
NEBT Utility Relocations Project 24/7 HOTLINE: (800) 436-8534  
Public Outreach Manager: Hadiah Jordan, (202) 787-4717 or email at hadiah.jordan@dcwater.com  
DC Clean Rivers Project: dcwater.com/clean-rivers-project  
Northeast Boundary Tunnel Utility Relocation Project: dcwater.com/nebt 

mailto:hadiah.jordan@dcwater.com
http://www.dcwater.com/cleanrivers
https://www.dcwater.com/projects/northeast-boundary-utility-relocations-project

